

REPUBLIC OF KENYA



COUNTY ASSEMBLIES FORUM (CAF)

SCHEDULE OF ACTIVITIES TOWARDS CAF ELECTIONS, 2019

TASK	TIMELINE
Development of the draft Rules and Regulations	4 th – 11 th June 2019
Ratification of the draft by the Executive Committee	13 th June 2019
Validation of the draft Elections Regulations and roadmap by the CAF Governing Council	14 th June 2019
Notification to County Assemblies of the upcoming CAF Elections	17 th June 2019
Development of Terms of Reference for institutions/persons supporting the management of elections	17 th - 19 th June 2019
Development of materials and tools for use during the elections for CAF Chapter representatives	20 th - 21 st June 2019
Election of Chapter Representatives to the Governing Council	24 th - 28 th June 2019
Collection of nomination papers	28 th June – 3 rd July 2019
Publication of Register of Voters (CAF Governing Council)	28 th June 2019

Development of materials and tools for use during the elections for CAF Officials and EC	1 st – 3 rd July 2019
Inspection and Verification of Voter register	1 st - 7 th July 2019
Development of tools for recording elections complaints and disputes	4 th – 5 th July 2019
Publication of final register of Voters	9 th July 2019
Development of handover materials	by 12 th July 2019
Submission of nomination papers and declaration of candidacy	18 th July 2019
Publishing of Candidates list for CAF Officials	19 th July 2019
Close of candidates' campaign	24 th July 2019
CAF elections	26 th July 2019
Recording of any disputes arising from the elections	by 2 nd August 2019
Hearing and determination of election disputes	by 9 th August 2019
Swearing in of elected officials and Executive Committee Members and Official Handover	by 16 th August 2019